

# Gantt for Software Engineering II

---

Sep 23, 2022

<http://>

Project manager

Project dates

Sep 19, 2022 - Jan 18, 2023

Completion

0%

Tasks

33

Resources

0


## Tasks

Name	Begin date	End date	Duration
1. Planning	9/19/22	9/26/22	Total of 7 day(s)
1.1 Observation	9/19/22	9/23/22	7 day(s)
1.1.2 Briefing on Title	9/19/22	9/19/22	1 day(s)
1.1.4 Briefing on Literature Review	9/19/22	9/20/22	2 day(s)
1.1.3 Briefing on Introduction	9/21/22	9/23/22	3 day(s)
1.2 Project's Progress Evaluation & Presentation	9/23/22	9/26/22	4 day(s)
2. Analysis	9/26/22	10/11/22	Total of 9 day(s)
2.1 Mapping	9/26/22	10/11/22	15 day(s)
2.2 Specifications Requirements	10/10/22	10/11/22	2 day(s)
3. Design	10/13/22	10/26/22	Total of 14 day(s)
3.1 System design	10/13/22	10/26/22	14 day(s)
3.1.1 Architecture	10/13/22	10/17/22	5 day(s)
3.1.2 Modules	10/17/22	10/21/22	5 day(s)
3.1.3 Components	10/21/22	10/21/22	2 day(s)
3.1.4 Interfaces	10/24/22	10/26/22	3 day(s)
3.2 System Analysis	10/13/22	10/24/22	3 day(s)
3.2.1 Data	10/13/22	10/24/22	3 day(s)
4. Development	10/27/22	11/28/22	Total of 30 day(s)
4.1 UI Design	10/27/22	11/15/22	20 day(s)
4.2 Database connection	11/15/22	11/24/22	5 day(s)
4.3 Run preliminary	11/24/22	11/28/22	5 day(s)
5. Implementation	11/29/22	12/12/22	Total of 14 day(s)
5.1 Assembly, Integration, and Testing of Software components	11/29/22	12/12/22	14 day(s)
5.2 Dry-run acceptance testing procedures	12/9/22	12/12/22	3 day(s)

## Tasks

Name	Begin date	End date	Duration
6. Evaluation	12/12/22	12/16/22	7 day(s)
Information in the program	12/12/22	12/16/22	7 day(s)
Career Development Process	12/12/22	12/16/22	7 day(s)
User Interaction	12/12/22	12/16/22	7 day(s)
Technical Aspects	12/12/22	12/16/22	7 day(s)
7. Documentation	9/19/22	1/17/23	Total of 122 day(s)
7.1 User Manual	11/24/22	1/17/23	68 day(s)
7.2 Technical Documentation	10/27/22	1/17/23	83 day(s)
7.3 Review and Revisions	9/19/22	1/17/23	122 day(s)

## Gantt Chart



Name	Begin date	End date	Duration
1. Planning	9/19/22	9/26/22	Total of 7 day(s)
1.1 Observation	9/19/22	9/23/22	7 day(s)
1.1.2 Briefing on Title	9/19/22	9/19/22	1 day(s)
1.1.4 Briefing on Literature Review	9/19/22	9/20/22	2 day(s)
1.1.3 Briefing on Introduction	9/21/22	9/23/22	3 day(s)
1.2 Project's Progress Evaluation & Presentation	9/23/22	9/26/22	4 day(s)
2. Analysis	9/26/22	10/11/22	Total of 9 day(s)
2.1 Mapping	9/26/22	10/11/22	15 day(s)
2.2 Specifications Requirements	10/10/22	10/11/22	2 day(s)
3. Design	10/13/22	10/26/22	Total of 14 day(s)
3.1 System design	10/13/22	10/26/22	14 day(s)
3.1.1 Architecture	10/13/22	10/17/22	5 day(s)
3.1.2 Modules	10/17/22	10/21/22	5 day(s)
3.1.3 Components	10/21/22	10/21/22	2 day(s)
3.1.4 Interfaces	10/24/22	10/26/22	3 day(s)
3.2 System Analysis	10/13/22	10/24/22	3 day(s)
3.2.1 Data	10/13/22	10/24/22	3 day(s)
4. Development	10/27/22	11/28/22	Total of 30 day(s)
4.1 UI Design	10/27/22	11/15/22	20 day(s)
4.2 Database connection	11/15/22	11/24/22	5 day(s)
4.3 Run preliminary	11/24/22	11/28/22	5 day(s)
5. Implementation	11/29/22	12/12/22	Total of 14 day(s)
5.1 Assembly, Integration, and Testing of Software components	11/29/22	12/12/22	14 day(s)
5.2 Dry-run acceptance testing procedures	12/9/22	12/12/22	3 day(s)
6. Evaluation	12/12/22	12/16/22	7 day(s)
Information in the program	12/12/22	12/16/22	7 day(s)
Career Development Process	12/12/22	12/16/22	7 day(s)
User Interaction	12/12/22	12/16/22	7 day(s)
Technical Aspects	12/12/22	12/16/22	7 day(s)
7. Documentation	9/19/22	1/17/23	Total of 122 day(s)
7.1 User Manual	11/24/22	1/17/23	68 day(s)
7.2 Technical Documentation	10/27/22	1/17/23	83 day(s)
7.3 Review and Revisions	9/19/22	1/17/23	122 day(s)

Resources Chart



Name	Default role
------	--------------