

Project manager  
Project dates  
Completion  
Tasks  
Resources

Jack House  
Apr 22, 2020 - Sep 9, 2020  
21%  
20  
7

## Tasks

Name	Begin date	End date	Cost
Architectural design	22/04/2020	26/05/2020	25000.0
Create draft of architecture	22/04/2020	05/05/2020	10000.0
Prepare construction documents	06/05/2020	26/05/2020	15000.0
Agreement on architectural plan	27/05/2020	27/05/2020	0
Interior design	06/05/2020	19/05/2020	5000.0
Pre-design	06/05/2020	12/05/2020	2500.0
Furniture selection	13/05/2020	19/05/2020	0.0
Equipment planning	13/05/2020	19/05/2020	2500.0
<i>Embedded devices, kitchen, washing machine, dryer etc</i>			
Construction phase	27/05/2020	08/09/2020	16000.0
Foundation building	27/05/2020	16/06/2020	3600.0
Ground Floor building	17/06/2020	14/07/2020	5000.0
First Floor building	15/07/2020	11/08/2020	5000.0
Roof	12/08/2020	25/08/2020	1500.0
Connect to communications	26/08/2020	08/09/2020	900.0
Construction completed	26/08/2020	26/08/2020	0
Decoration phase	26/08/2020	08/09/2020	1400.0
Walls	26/08/2020	01/09/2020	1250.0
Furniture	02/09/2020	04/09/2020	150.0
Bring your family here	09/09/2020	09/09/2020	0
GanttProject 2.8.11	22/04/2020	22/04/2020	0

**Resources**

Name	Default role
Jack House	project manager
John Black	Excavator operator
Michelangelo	Architect
Tom White	Bricklayer
Peter Green	Bricklayer
George Brown	Bricklayer
John Silver	Foreman




2020

GanttProject 2.8.11

Agreement on architectural plan

Construction complete family





2020

GanttProject 2.8.11

Agreement on architectural plan

Construction complete family

Name	Default role
------	--------------

April	May	June	July	August	September
-------	-----	------	------	--------	-----------

- Jack House project manager
- John Black Excavator operator
- Michelangelo Architect
- Tom White Bricklayer
- Peter Green Bricklayer
- George Brown Bricklayer
- John Silver Foreman

