

ISO 9002 Certification

Oct 28, 2020

<http://>

Project manager

Project dates

Oct 28, 2020 - Dec 4, 2020

Completion

0%

Tasks

15


Resources

0

Tasks

Name	Begin date	End date
Prepare Plan	10/28/20	10/28/20
Select Registrar	10/28/20	11/4/20
Write Procedures	10/29/20	11/3/20
Write Quality Manual	11/4/20	11/9/20
Conduct first internal audit	11/10/20	11/10/20
Send documentation to registrar auditor	11/10/20	11/10/20
Correct deficiencies found in 1st internal audit	11/12/20	11/13/20
Receive registrar auditor feedback	11/12/20	11/17/20
Correct deficiencies	11/18/20	11/19/20
Conduct 2nd internal audit	11/20/20	11/20/20
Correct deficiencies from 2nd internal audit	11/23/20	11/23/20
Schedule registrar audit	11/24/20	11/24/20
Conduct registrar audit	11/25/20	11/25/20
Correct deficiencies found in registrar audit	11/27/20	11/27/20
Await certification	11/30/20	12/3/20

Gantt Chart



Resources Chart

